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Scoping Stage

• Develop Draft Purpose and Need and Project Goals and Objectives

• Develop Screening Criteria and Preliminary Alternatives 

• Coordinate with federal and state stakeholder agencies

Detailed Study Stage

• Identify Alternatives Retained for Detailed Study (ARDS)

• Complete detailed engineering and environmental studies 

• Coordinate with federal and state stakeholder agencies 

• Conduct Public Meeting

Decision-Making Stage

• Identify Preferred Alternative 

• Coordinate with federal and state stakeholder agencies 

• Prepare environmental documentation

• Receive final planning study approvals


